



Phase 1

October 2021

- ✓ Project Planning
- ✓ Team Building
- ✓ Portfolio Tracker V1 Development
- ✓ Portfolio Tracker V1 Alpha Testing
- ✓ Private Sale (115 BNB)
- ✓ Whitelist Presale (600 BNB)





Phase 2

November 2021

- ✓ SparkLab Website Launch
- ✓ SparkLab Token Launch
- ✓ Listing CoinMarketCap / Coingecko
- ✓ **Portfolio Tracker V1** (Rug Protector (Vault System) / Combined Sells)
- ✓ « The Thinker-Lab » Competition
- ✓ **Portfolio Tracker V1.2** (Mobile Responsive / Sniper / Contract & Presale Scanner)





Phase 3


December 2021

- ✓ Banner Ads integration
- ✓ Farming Pool
- ✓ Project Partnerships (Watchtower / Laser Eyes / Protagonist Pad / Rhythm)
- ✓ Audits (Techrate / Certik / Dessert Finance)

SparkLab-Loot Platform Launch (Innovative Coin-Listing Platform)

Portfolio Tracker V1.3 (Charts / Limit Orders / HoneyPot Protector)





Phase 4

January 2022

Smart Contract Creator Platform V1

Portfolio Tracker V1.4 (Multiple Wallets / Thinker-Lab features integration)

Project Partnerships (Watchtower / Laser Eyes / Protagonist Pad / Rhythm)

Kucoin Listing

SparkLab Rug Protector & SparkLab Sniper Bot improvements (Private Key System)





Phase 5

Q1 2022

Portfolio Tracker (Mobile App)

Smart Contract Creator (Mobile App)

SparkLab-Loot (Mobile App)

Stacking System / Spark Points Reward System

Platforms Audits





Phase 6

Q2 2022

SparkLab Wallet (including all the SparkLab Features)

SparkLab **Cross-Chain**

Huobi / Binance Listing

LMBO (Leverage Management Buy-Out)

